BNL Document Review Summary for Week of 6/2/20

Upcoming BNL Document Submittals to Regulators — 3 Month Look ahead

Type Document Title Target Submittal
Date

2019 Groundwater Status Report 6/15/20

Updated North Street/North Street East Groundwater Treatment System
. . 7/1/20
Operation and Maintenance Manual

1st Quarter 2019 Groundwater Operations Report 7/15/20

ﬁ




Ongoing BNL Document Reviews by Re

ulators

Type Document Title Date Comments Status
Submitted Due
Primary Documents
Removal Actions:
Secondary Documents:
Other Documents:
For NYSDEC review. Received State
. I approval/comment letter 2/10/20. A
O | Final Revort - nrea PRAWC06 S | 11725019 12/27119 | response was submitted to NYSDEC
5/1/20. Schedule wetland inspection with
NYSDEC.
Briefed regulators during 3/5/20 IAG
Phase 5 Work Plan for PFAS teleconference. Received
o Characterization Downgradient of 3/4/20 4/5/20 NYSDEC/NYSDOH comments 3/16/20.
the Former and Current Issued responses to NYSDEC comments
Firehouses 4/14/20. Received NYSDEC approval of
responses 5/29/20.
Petition for Closure for the North Brief regulators during 4/2/20 IAG
o Street Groundwater Treatment 3/4/20 4/5/20 teleconference. Received NYSDEC/
System NYSDOH approval 3/23/20.
2019 Environmental Monitorin . . .
(0 Report for the Current and # 3/13/20 NA For‘mformatlon. Bricfed regulators
during 4/2/20 IAG teleconference.
Former Landfill Areas
Uniform Federal Policy Quality
Assurance Project Plan, Field For review and concurrence. Preparing
(0 Sampling Plan/Final Status 4/29/20 5/29/20 responses to NYSDEC/NYSDOH 5/21/20
Survey Plan for the HFBR Stack comments.
Demolition
Demo Plan/Community Air
(0} Monitoring Plan for the HFBR 6/1/20 NA For information.

Stack Demolition




IAG Prioritized Document List:

Type Title Date Comments Status
Submitted Due

Petition for Closure for the North Briefed regulators du‘ring 42120 IAG
(0} Street Groundwater Treatment 3/4/20 4/5/20 teleconference. Received NYSDE.C./

Svstem NYSDOH approval 3/23/20. Awaiting

Yy EPA response.

K:;ﬁi;lzcii;i:()rjtlcf;lll:z %;f;gty For review and concurrence. Received

O | Sampling Plan/Final Status 4/29/20 5729120 | NYSDEC/NYSDOH comments 5/21/20.

Survey Plan for the HFBR Stack
Demolition

Responses are being prepared. Awaiting
EPA response.

Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal




